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PCB Remediation Site Estimating Sheet
Estimate No. 314 Bullding No. M37 Parcel No. 08-A
TWD 1562 Rev A
Engineerin # MDs Cost
Site Walkthrough 050 | $198 |
TWD Development 000 $0 |
TWD Revision 1.00 $396
Develop Estimate 0.50 $198
RFD Processing 0.50 $198
Total Engineering Cost ' $990
Sampling # Samples # MDs Cost
Sample time 23 7.59 $3,006
Lab Costs 23 $1,380
Total Sampling Cost | $4,386
Mobilization #MDs '
Mobilize Inside 0.00 $0
Mobilize Outside 2.00 $792
Demobilize Inside 0.00 ! 30
Demobiiize Outside - 2.00 $792
Total Mobilizatlon Cost $1,584
- ; 4
Scabbling ft* Depth (in) HW Disposalli# #MDs ! Cost
Scabble time 0 0.00 0.00 $0
Equipment Rental $0
HW Disposal Q.00 $0
Total Scabbling Cost $0
“Dumpster | " # of trips off #of HW Disposal
Excavation aty | site Workdays cost/# #MDs | Cost
Jackhammer Use 0 ' 0.00 050 $198
Asphalt/Concrete 270 2.00 0.67 0.00 267 $1,056
Soil 70 0.35 0.12 0.00 0.47 ! $185
Equipment Rental
Backhoe $500
Dumpster|  3.000 $3,000
Dump Truck* $450
Front End Loader* $500
Bobcat* $300
*SSPORTS Equipment Total Excavation Cost $5,389
I )
Dumpster HW Disposali o
Other | Qty it costi# #MDs Cost
Solvent Wipedown 20 0.05 0.10 $48
Material (PPE, etc.) $773
Total Miscellaneous Cost $822
LABOR 0.64
MATERIAL 0.36 Total Site Remediation Cost $13,170
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PCB DECONTAMINATION
TECHNICAL WORK DOCUMENT

Prepared By: B. Jacobson 11/23/98
Code 120 PCB Date
Reviewed By: G. Grace 11/30/98
Code 120 PCB Date
Approved By: W. Finlinson 12/1/98
Code 120 PCB (Project Manager) Date
Rev. Description Approval Date

A PCB contamination found on the asphalt, and in the
soil and on the brick and concrete surrounding the

pad. \ﬂwé ?}qq $9%, , Jnfas WWLMQW b/‘?/‘l‘?

1.0 PURPOSE

1.1 The purpose of this TWD is to excavate soil on all sides of the transformer pad west of
Building M37, remove brick and concrete adjacent to the pad (some of it under the soil),
and remove asphalt west of the pad. Building M37 is in Parcel 08-A. Samples at these
sites exceed the acceptable PCB level of < 1 ppm, as follows:

Sample No. 8-3711 (Concrete). 54 ppm Sample No. 9-1089 (Asphalt): 55 ppm
Sample No. 8-3712 (Concrete). 2013 ppm Sample No. 9-1090 (Asphalt): 1.8 ppm
Sample No. 8-3713 (Concrete): 2249 ppm Sample No. 9-1091 (Asphalt): 11 ppm
Sample No. 8-3714 (Concrete): 3743 ppm Sample No. 9-1092 (Asphalt): 4.8 ppm

Sample No. 8-3715 (Soil): 2 ppm Sample No. 9-1093 (Asphalt): 27 ppm
Sample No. 8-3717 (Soil): 1.6 ppm Sample No. 9-1094 (Asphalt): 52 ppm
Sample No. 8-3719 (Saoil): 3 ppm - Sample No. 9-1095 (Concrete): 19.6 ppm
Sample No. 8-3720 (Soil): 1.4 ppm Sample No. 9-1237 (Asphalt). 6.2 ppm
Sample No. 9-1088 (Soil): 8 ppm Sample No. 9-1238 (Asphalt): 21 ppm

. L‘LkLﬂ ‘V\S”\:\?N‘C«C v ety
Confirmatory Sample No. 227PC 7650 (Brick): 30 OG

Confirmatory Sample No. 227PC 7651 (Brick): 61 ppm : 4/ i/ 49
Confirmatory Sample No. 227PC 7652 (Concrete): 310 ppm L

. 1.2 The referenced sample numbers are marked at the site. Refer to enclosure (3) for the
Building M37 transformer pad sketch. The sample data is provided in enclosure (1) to
this TWD for SSPORTS samples only.

1 TWD 98-1562
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2.0

2.1

3.0
3.1
3.2

33

3.4

3.5

4.0

4.1

4.2

4.3

DESCRIPTION

One foot of soil shall be excavated, where possible (and all of the soil where less than
one foot is present), and the concrete, brick, and asphalt will be removed, using the
procedures required by this TWD.

REFERENCES
OPNAVINST 5100.23D; Navy Occupational Safety and Health Program Manual.
Workplan PCB Decontamination for Spill Sites and Machinery

SSPORTSDET INSTRUCTION 4110.2A, Chg. 1, Enclosure (2);, SSPORTS
Environmental Detachment, Vallejo Hazardous Waste Management

29 CFR 1926, Subpart P; Excavations

USAC EM 385-1-1; U.S. Army Corps of Engineers Safety and Health Requirements
Manual, September 1996

HEALTH & SAFETY/GENERAL NOTES

Performed all work in strict adherence to the Navy Occupational Safety and Health
(OSH) Manual (reference 3.1), the Health and Safety Plan (reference 3.2, Section 9),
and the SSPORTS Hazardous Waste Management Plan (reference 3.3).

At least two people shall be present at all times while chemical or physical hazards exist
and access is being controlled to the PCB work area. One person shall be designated
on-site health and safety coordinator who shall monitor and maintain safe working
conditions at the site and initiate emergency response in the event of accident or injury.
This position need not be full time and may be in addition to other duties.

Personal protective equipment (PPE) shall be as follows:

Saranex-coated Tyvek coveralls.

Viton gloves with latex gloves worn over them.

Leather gloves (during soil removal).

Steel-toed safety shoes

Nitrile or neoprene foot coverings or disposable rubber boots (during soil removal).
Face shield (8" minimum) with vented goggles (during soil removal).
Half-facepiece, air-purifying respirator with HEPA filter or full-face PAPR (Power Air
Purification Respirator) with HEPA filter.

Only workers who come in direct contact with soil and dust are required to wear PPE.

2 TWD 98-1562
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4.4

4.5

4.6

4.7

4.8

4.9

4.9.1

The main hazard at the site is PCB-contaminated dust, soil, concrete and asphalt. As
needed, a light water mist may be applied to the work area for dust abatement during
soil excavation. Workers shall stand upwind when dust is being generated. Slip and trip
hazards exist. There are no electrical hazards in the work area off of the concrete pad,
however, part of the excavation will be in the vicinity of the transformer. Noise caused
by operation of soil-, concrete- and asphalt-removal equipment is a hazard. Noise
restrictions shall be double hearing protection between 0 and 50 feet, and single hearing

protection between 50 and 100 feet. Ventilation is adequate because all work is outside
of buildings.

High voltage electrical equipment exists on this site. Always assume these circuits
are energized until the circuit has been verified as deenergized. Equipment at this site
may need to be deenergized, and locked out/tagged out by qualified personnel before
work can proceed. Qualified personnel are high voltage electricians knowledgeable with
regard to the lockout/tagout procedure in place for high voltage equipment installed at
this facility. Obtain a clearance from Island Energy that circuits and equipment at the
site are deenergized (if necessary) and the site is safe for performance of the
remediation described in this TWD. When work is complete, and remediation
equipment has been removed and resamples taken, notify Island Energy so that
lockout/tagout may be removed and circuits reenergized, if applicable.

Temperatures above 100 degrees are not expected, nor is any hot work authorized, so
PCBs will not be airborne because of high temperature.

Use rope or tape barriers to control work area access. A hot zone is defined as the
excavation area west of the concrete pad. Enter the site to the minimum extent
possible. Decontaminate personnel and equipment outside of the hot zone in a 3- to 6-
foot warm zone. Use of a drop cloth in the warm zone is recommended to minimize
spread of contamination.

Do not eat, drink or smoke in the work area. If direct skin contact with PCB-
contaminated material occurs, wash the skin area and hands with soap and water as
soon as possible. In addition, personnel shall wash their hands prior to breaks and at
the end of their shift. An emergency eyewash station with a 15-minute minimum
capacity shall be accessible in ten seconds or less from the work area.

Phone numbers are as follows:

Emergency: 9-911 OSHE: 562-3245/3200
Ambulance: 9-911 or 562-3040 Project Mgr.. 562-3280

Fire: 9-911 or 562-3333 Hazardous Waste

Police: 9-911 or 562-3040 and Sampling Group: 9-480-9488
Hospital: 9-911 or 651-1000

Specific Instructions

Underground Service Alert North (USA North), (1-800-227-2600) shall survey and mark
conspicuously all underground utilities in the vicinity prior to any excavation work. This
process takes at least two working days lead time. '

3 TWD 98-1562
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4.9.2

4.93

494

4.9.5

4.9.6

USA Location Request No.:
(Enter here and at the bottom of enclosure (5), page 2).

Complete the Utilities Site Safety Form check-off list and the Underground Utilities
Location Sketch (see enclosure (5)) to document utilities found present at the site.
Extreme care must be taken when working near underground utilities since the exact
location is often unknown. Use only hand tools to expose the underground utilities.

The Project Engineer and Project Supervisor shall review the local utility installation
maps (site maps) to verify completion of the on-site identification of all anticipated
utilities. Address any discrepancies to the utility/installation owners and resolve them
prior to opening the excavation.

If utilities are present, positively identify their locations per enclosure (4) prior to
excavating soil/gravel.

The Project Engineer and Project Supervisor shall investigate the possibility of
deenergizing or depressurizing alf active utilities within the area of concemn prior to
opening the excavation. The Program Manager shall concur below prior to opening the
excavation with energized or pressurized lines (Project Supervisor enter “N/A” and sign
and date otherwise).

Program Manager:

Name Date

Trenching and excavation work shall comply with OSHA requirements detailed in
reference 3.4 and reference 3.5. As a minimum, the following safety requirements shall
be strictly observed:

a. Appropriate perimeter barriers shall be used around all open puts and excavations
(see Section 25B of reference 3.5).

b. Excavations shall be inspected daily by a Competent Person before workers enter
them.

¢. Trenches deeper than five feet shall be securely shored. No worker shall descend
above his waist level into an unshored trench, unless directed by a supervisor who is
a Competent Person.

d. A trench deeper than four feet is considered to be a confined space.

e. Whenever possible, workers will not enter trenches or excavations. When workers
are in the excavation, other personnel in the immediate area shall be available to
" respond in the event of an emergency.

f. Appropriate access methods, such as ladders or ramps accessible within 25 feet,
shall be used to enter the excavation when it is four feet or more in depth. Do not
ride in backhoe buckets, etc.

4 TWD 98-1562
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5.0

5.1

5.2

5.3

g. Evaluation by the on-site Health and Safety Coordinator and the results of air
monitoring will determine the level of protection for entry personnel. The minimum
acceptable protection level will be Level D.

h. Stop logs or other heavy barriers shall be used to prevent vehicles from rolling into
the excavation.

. Sources of vibration and heavy objects or equipment shall not be situated on
the edge of a trench unless steps are taken to ensure the stability of the trench
wall by a Competent Person.

j- As much as possible, do not allow water to accumulate in trenches or excavations.
Surface runoff water shall be prevented from entering the excavation.

k. Excavated materials (spoils) shall not be stored closer than two feet from the edge
of the trench. ,

I. Excavation shall be halted if one of the following conditions exists:

(1) Structural risk to adjacent buildings or other significant structures develops.
(2) Soil staining indicates that a contamination plume may be present.

PROCEDURE
Support Area (Personal Decontamination)

Establish a support area (for setting down equipment, for personal decontamination,
clothing removal, etc.) prior to beginning work. Address questions and concerns
regarding the support area to Code 100.1, OSHE Office, at 2-3245/3200.

HSP Forms

Code 120PCB has provided minimum specific health and safety information in this
TWD. Changes that may have occurred since the TWD was written may require a
change to the health and safety procedures. Prior to beginning work, the On-Site
Health and Safety Coordinator shall review the health and safety information. If a
change is required, contact the TWD originator. HSP Acceptance Form (enclosure (2))
must be completed and signed by each person performing the work.

Decontamination Evolution (Place an x or number on applicable line)

Initial Decontamination Repeat Decontamination 1 (1,2,3, etc.)

5 TWD 98-1562
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5.4

5.4.1

54.1.1

5.4.1.2

54.1.3

5.4.1.4

5.4.2

5.4.2.1

5.4.2.2

5.4.2.3

5.4.3

5.4.3.1

SPECIFIC INSTRUCTIONS

This job is broken up into four areas, based on the type of work to be performed, as
follows:

Area A (A1 and A2): Remove any soil cover, then remove all brick and concrete.

Area B: Remove all asphalt.
Area C: Remove all brick and concrete.
Area D: Excavate soil.

Ensure that an area is covered with plastic after the work there is finished, to avoid
cross-contaminating it while working on an adjacent area.

Area A (A1 and A2)

Ensure that enclosure (4) has been completed. Using a backhoe, shovels, or other
excavation tools, as required, remove the soil cover, where present, down to the
concrete/brick in the area shown in enclosure (3), sheet 1. Properly contain, store,
and label the removed soil as PCB-contaminated waste.

Using hand and/or power toois, remove the brick and concrete down to the underlying
soil.

Take soil samples as shown in enclosure (3), sheet 2.

Properly contain, store, label, and dispose of contaminated debris, solvents,
absorbents, rags, protective clothing, gloves, and other materials resuiting from the
decontamination per Section 5.7.

Area B

Ensure that enclosure (4) has been completed. Using a backhoe, saw, shovels, or
other tools, as required, remove the asphalt cover down to the soil in the area shown
in enclosure (3), sheet 1. Properly contain, store, and labe!l the removed soil as PCB-
contaminated waste.

Take soil samples as shown in enclosure (3), sheet 2.

Properly contain, store, label, and dispose of contaminated debris, solvents,
absorbents, rags, protective clothing, gloves, and other materials resulting from the
decontamination per Section 5.7.

Area C

Ensure that enclosure (4) has been completed. Using hand and/or power tools,
remove the brick and concrete down to the underlying soil in the area shown in
enclosure (3), sheet 1. Note: This may be performed at the same time the similar
work of paragraph 5.4 is being accomplished.

6 TWD 98-1562
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5.4.3.2

54.3.3

5.4.4

5.4.4.1

5.4.4.2

5.4.4.3

5.5

5.6

5.7

Take soil samples as shown in enclosure (3), sheet 2.

Properly contain, store, label, and dispose of contaminated debris, solvents,
absorbents, rags, protective clothing, gloves, and other materials resulting from the
decontamination per Section 5.7.

Area D

Ensure that enclosure (4) has been completed. Using a backhoe, shovels, or other
excavation tools, as required, remove one foot of soil in the area shown in enclosure

(3), sheet 1. Properly contain, store, and label the removed soil as PCB-contaminated
waste.

Take soil samples as shown in enclosure (3), sheet 2.

Properly contain, store, label, and dispose of contaminated debris, solvents,
absorbents, rags, protective clothing, gloves, and other materials resulting from the
decontamination per Section 5.7.

Other Instructions

Take soil samples as shown in enclosure (3). Take a swipe sample from the joint of the
manway cover, and a concrete sample just adjacent to it (still on the vault), at the vault
just west of Transformer T-1808. Also take a replicate sample, a swipe sample from
each excavation tool, and one equipment blank (wipe sample of an unused sampling
tool).

The shop performing the decontamination shall sign below to certify that the
decontamination conforms to reference 3.2 and this TWD.

Code 130 PCB performed decontamination as required.

Code 130 PCB Date

Return completed information package (TWD and HSP forms) for this document to the
project manager, Code 120 PCB, Building 229, third floor.

Place all PCB-contaminated waste, cleaning residue, miscellaneous debris and
Personal Protective Equipment (PPE) into 55-galion containers that meet United
Nations (UN) performance-oriented packaging standards per Section 5.0 of
reference 3.3. Place liquid-filled containers in drip pans to contain any leakage during
storage or transport. Follow specific instructions below:

7 TWD 98-1562
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. Store waste at a Satellite Accumulation Area that will be established within a

controlled area at the worksite. Waste drums shall be secured wrench-tight if not in
use or at the end of each shift. The following requirements apply to the storage of
PCB waste: Place liquid-filled containers on drip pans, mark accumulation start date
on each container, and mark each container with the words "HAZARDOUS WASTE"
labeled with composition and physical state of the waste, hazardous waste
properties, and generator name and address. Large volumes of contaminated
material may be placed into appropriately sized, plastic-lined, PCB-Certified
transport roll-off bins supplied by the PCB roll-off contractor. Roll-off bins are the
contractor's (SSPORTS) responsibility. .

. Attach a Hazardous Waste label and "PCB CAUTION" sticker to the container. Fill
in the information on the Hazardous Waste Label, including the Accumulation Start

Date. The Accumulation Start Date Is the date you start to fill the container.
Hazardous waste labels shail be on all waste.

. Specify the contents as "PCB-contaminated Hazardous Waste® or “PCB cleaning
residue, miscellaneous debris, PPE," as applicable. Attach a copy of the PCB
analysis results to the container in a sealed plastic bag.

. Record on each container the date that the container was completely filled and
a unique Iidentification number.

. Complete a Hazardous Waste Generator Identification Tag for each container.
Attach the tag to each container generated and deliver the generated waste to the
Hazardous Waste and Sampling Team, Code 130, per reference 2.1. When all
appropriate samples have been taken and results are analyzed, properly classify
and label this waste for shipment to a Treatment, Storage, and Disposal (TSD)
Facility.

. Within three days after becoming full, deliver completely filled drums to the
Hazardous Waste and Sampling Team, Code 130 (for work at Mare Island) or
the site Hazardous Waste Accumulation Area (HWAA) (for work away from
Mare Island) for disposal.

. Within three days after completion of decontamination, cleanup, and sampling
activities, deliver remaining (not full) 55-gallon drums of PCB-contaminated
waste to the Hazardous Waste and Sampling Team, Code 130 (for work at
Mare Island) or the site HWAA (for work away from Mare Island) for disposal.

. PCB-Certified Roll-offs may be stored on site within the controlled work area using

the following guidelines.

_e» They shall be properly labeled (as specified in subparagraphs a through d

above), ‘

e They shall be inspected weekly (looking for leaking containers and for
deterioration of containers and the containment system caused by corrosion or
other factors).

» |f rainwater intrusion is possible, cover the roli-offs with tarps or polyethylene and

seal with plastic wrap.

8 TWD 98-1562
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5.8

6.0

6.1

7.0

Code 130 PCB shall sign below to certify that the hazardous waste generated by this
TWD has been properly contained, stored, labeled, and disposed of per Section 5.7 and
reference 3.3.

Code 130 PCB _ Date

Code 120 PCB Review and Resampling Results Acceptance

Code 120 PCB conduct review and approval of the information package.

For results to be satisfactory they must be < 1 ppm (solid) or < 10 ug/100 cm? (swipes).
Results are: [] SATISFACTORY [J UNSATISFACTORY (remarks required)

Remarks:

Code 120 PCB Date

Enclosures

(1) Lab Results for Samples Taken

(2) Health and Safety Plan Acceptance Form

(3) Building M37 Excavation Site

(4) Underground Utilities Excavation Safety

(5) Utilities Site Safety Form and Underground Utility Location Sketch

9 . TWD 98-1562
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MARE ISLAND NAVAL SHIPYARD 11/09/98
ENVIRONMENTAIL LABORATORY
CODE 120 rAB .
Calif. DHS Certificate No. 2249

LAB NO: 99MI00172 DATE SAMPLED: 4/07/99
DOC. NO: 90379 4 DATE REC’'D : 4/08/99
SAMPLE NO: 8-3711 : DATE EXTRACTED: 4/13/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/19/99

i EXTRACTION NO: SD1042

“Hii ANALYSIS: POLYCHLORINATED BIPHENYLS
' METHOD: Modified EPA 8081

corh Arochlor PCB’s Report Limit

- v . - o - - - S W D S . — - - - . - -  —w =

. Py

QA/QC Data is available from the Laboratory upon request.

TWD 98-15427, Rev: 4
Enclosure (1)
Page 1 of g



MARE ISLAND NAVAIL SHIPYARD 11/09/98
ENVIRONMENTAL LABORATORY
CODE 120 LAB
Calif. DHS Certificate No. 2249

LAB NO: 99MI00172 DATE SAMPLED: 4/07/99
DOC. NO: 90379 DATE REC’D : 4/08/99
SAMPLE NO: 8-3712 DATE EXTRACTED: 4/13/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/19/99

EXTRACTION NO: SD1043
ANALYSIS: POLYCHLORINATED BIPHENYLS

'lv-ét METHOD: Modified EPA 8081
] Arochlor PCB’s Report Limit
- A1260 2013 ppm "1 ppm

QA/QC Data is available from the Laboratory upon request.

TWD 98-1562,Rev. 4
Enclosure (1)
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MARE ISLAND NAVAIL SHIPYARD 11/09/98
ENVIRONMENTAL LABORATORY
CODE 120 LAB
. . Calif. DHS Certificate No. .2249

. LAB NO: 99MI00172 DATE SAMPLED:  4/07/99
! DOC. NO: 90379 DATE REC’D 4/08/99
SAMPLE NO: 8-3713 ) DATE EXTRACTED: 4/13/99

. DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/19/99
* EXTRACTION NO: SD1044 ,

‘j ANALYSIS: POLYCHLORINATED BIPHENYLS

Alt METHOD: Modified EPA 8081

e
E‘
; Arochlor PCB’s Report Limit

RSN Al1260 2249 ppm 1 ppm

QA/QC Data is available from the Laboratory upon request.

TWD 9¢-1542, Rev. A
Enclosure ({)

PAgE 3ot~ Page 3 of {f



MARE ISLAND NAVAIL SHIPYARD 11/09/98
ENVIRONMENTAL LABORATORY
CODE 120 LAR
Calif. DHS Certificate No. 2249

EXTRACTION NO: SD1045

- LAB NO: 99MI00172 DATE SAMPLED: 4/07/99
. DOC. NO: 950379 DATE REC’'D : 4/08/99
'  SAMPLE NO: 8-3714 DATE EXTRACTED: 4/13/99
1 DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/19/99
1

ANALYSIS: POLYCHLORINATED BIPHENYLS

Ai¥ METHOD: Modified EPA 8081

5

g.

i

P Arochlor PCB’s Report Limit
e A1260 3743 ppm 1 ppm

QA/QC Data is available from the Laboratory upon request.

: ' TWD qg‘lgzz; Rev. A
; Enclosure (1)
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MARE ISLAND NAVAL SHIPYARD 11/09/98
ENVIRONMENTAL LABORATORY
CODE 120 LAB
Calif. DHS Certificate No. 2249

LAB NO: 99MI00172 DATE SAMPLED: 4/07/99

EXTRACTION NO: SD1046

+ DOC. NO: 90379 DATE REC’'D : 4/08/99
! SAMPLE NO: 8-3715 DATE EXTRACTED: 4/13/99
. DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/19/99

‘| ANALYSTS: POLYCHLORINATED BIPHENYLS
l(g METHOD: ~ Modified EPA 8081

Arochlor PCB’s Report Limit

A A1260 2 ppm 1 ppm

QA/QC Data is available from the Laboratory upon request.

] TWD °s8 1562, v, A
‘ Enclosure (1)

F_pagL 5 of 1l Page g Of 18




MARE ISLAND NAVAIL SHIPYARD 11/09/98
ENVIRONMENTAL LABORATORY
CODE 120 LAB
Calif. DHS Certificate No. 2249

LAB NO: 99MI00172 DATE SAMPLED: 4/07/99
4 DOC. NO: 90379 DATE REC’'D : 4/08/99
Y  SAMPLE NO: 8-3717 . DATE EXTRACTED: 4/13/99

DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/19/99

EXTRACTION NO: SD1048

ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081

. SO
gge e - 3 )
R IR PR, P

Arochlor PCB’s Report Limit

QA/QC Data is available from the Laboratory upon request.

-

TWD 9§-1562 Rev. A
: Enclosure (1)
Page & of 1§
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MARE ISLAND NAVAIL SHIPYARD 11/09/98
ENVIRONMENTAIL LABORATORY
CODE 120 LAB
Calif. DHS Certificate No. 2249

TAB NO: 99MI00172 DATE SAMPLED: 4/07/99
F pOC. NO: 90379 DATE REC'D : 4/08/99
SAMPLE NO: 8-3719 . DATE EXTRACTED: 4/13/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED:  4/19/99

EXTRACTION NO: SD1050

ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081

v Arochlor PCB’s Report Limit

QA/QC Data is available from the Laboratory upon request.

TWD 98-15%2, Zev. 4
: : Enclosure (1)
¥ Page F of {9
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MARE ISLAND NAVAL SHIPYARD 11/09/98
ENVIRONMENTAL LABORATORY
CODE 120 LAB
calif. DHS Certificate No. 2249

99MIQ00172 DATE SAMPLED: 4/07/99

. : 90379 DATE REC’'D : 4/08/99
SAMPLE NO: 8-3720 _ DATE EXTRACTED: 4/13/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/19/99

EXTRACTION NO: SD1051

" !l ANALYSIS: POLYCHLORINATED BIPHENYLS
"M} METHOD: Modified EPA 8081

Arochlor PCB's Report Limit

QA/QC Data is available from the Laboratory upon request.

. TWD 98-15¢2 fev: A
Enclosure (1)
Page B of 18
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MARE ISLAND NAVAL SHIPYARD 11/20/98
ENVIRONMENTAL LABORATORY
CODE 120 LAB
Calif. DHS Certificate No. 2249

LAB NO: 99MI00211 DATE SAMPLED: 4/26/99
DOC. NO: 90406 DATE REC’D : 4/26/99
SAMPLE NO: 9-1088 DATE EXTRACTED: 4/27/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/30/99

EXTRACTION NO: SD1110

ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081

Arochlor PCB’s Report Limit,

QA/QC Data is available from the Laboratory upon request.

1 TWD ¢g-1562,12ov. A
__page—t—or—4— Enclosure (1)
- Page 9 of {8



MARE ISLAND NAVAIL SHIPYARD 11/20/98
ENVIRONMENTAL LABORATORY
CODE 120 LAB
Calif. DHS Certificate No. 2249

LAB NO: 99MI00211 DATE SAMPLED: 4/26/99
DOC. NO: 90406 DATE REC’D : 4/26/99
SAMPLE NO: 9-1089 DATE EXTRACTED: 4/27/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/30/99

EXTRACTION NO: SD1111

ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081

Arochlor PCB’s Report Limit

QA/QC Data is available from the Laboratory upon request.

TWD 98-150Z, ey, 4

—Page—A&—GF Enclosure (1)
' Page 10 of 1



MARE ISLAND NAVAL SHIPYARD 11/20/98
ENVIRONMENTAL LABORATORY
CODE 120 LAB
Calif. DHS Certificate No. 2249

LAB NO: 99MI00211 A DATE SAMPLED: 4/26/99
DOC. NO: 90406 DATE REC’D : 4/26/99
SAMPLE NO: 9-1090 DATE EXTRACTED: 4/27/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/30/99

EXTRACTION NO: SD1112

ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081

Arochlor PCB’s Report Limit

—— ———— — - — - - — - W . ——— -— . e e - ap - -

QA/QC Data is available from the Laboratory upon request.

TWD ‘38-1’561, Rev- A
Enclosure (1)

Page—3—oet—{" Page 11 of 1g
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MARE ISLAND NAVAIL SHIPYARD 11/20/98
ENVIRONMENTAL LABORATORY
CODE 120 1AB
Calif. DHS Certificate No. 2249

LAB NO: 99MI00211 DATE SAMPLED: 4/26/99
DOC. NO: 90406 DATE REC’D : 4/26/99
SAMPLE NO: 9~1091 DATE EXTRACTED: 4/27/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/30/99

EXTRACTION NO: SD1113

ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081

Arochlor PCB’s Report Limit

-—— ——— - - - G - - ————— -—— e ———— - — > - —

QA/QC Data is available from the Laboratory upon request.

TWD 98-15¢62, Rev. A
Enclosure (1)

~Page—!{{—of—f— Page 12 of 1§
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CODE 120 LAB

LAB NO: S9MI00211

DOC. NO: 90406
SAMPLE NO: 9-1092 ,
DESCRIPTION: 08-A, Bldg. M37

EXTRACTION NO: SD1114

ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081

MARE ISLAND NAVAL SHIPYARD 11/20/98
ENVIRONMENTAL LABORATORY

Calif. DHS Certificate No. 2249

DATE SAMPLED: 4/26/99
DATE REC’D : 4/26/99
DATE EXTRACTED: 4/27/99
DATE REPORTED: 4/30/99

Arochlor PCB’s

Report Limit

QA/QC Data is available from the Laboratory upon request.

TWD %3-1562, Rev. A4
Enclosure (1)
Page 13 of 18



MARE ISLAND NAVAL SHIPYARD 11/20/98
ENVIRONMENTAL LABORATORY
CODE 120 1AB
Calif. DHS Certificate No. 2249

LAB NO: 99MI00211 DATE SAMPLED: 4/26/99
DOC. NO: 90406 DATE REC’D : 4/26/99
SAMPLE NO: 9-1093 DATE EXTRACTED: 4/27/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/30/99

EXTRACTION NO: SD1115

ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081

Arochlor - PCB’s Report Limit

QA/QC Data is available from the Laboratory upon request.

TWD 98-1562,Rev. 4
Enclosure (1)
Page 14 of 18



MARE ISLAND NAVAL SHIPYARD 11/20/98
ENVIRONMENTAL ILABORATORY
. CODE 120 LAB
Calif. DHS Certificate No. 2249
LAB NO: 99MIO00211 DATE SAMPLED: 4/26/99
DOC. NO: 90406 DATE REC’'D : 4/26/99
SAMPLE NO: 9-1094 DATE EXTRACTED: 4/27/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/30/99
EXTRACTION NO: SD1116
ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081
Arochlor PCB’s Report Limit
Al1260 52 ppm 1 ppm
QA/QC Data is available from the Laboratory upon requesf.
TWD %-1562, e v. A
Enclosure (1) :
Page 15 of 18



MARE ISLAND NAVAL SHIPYARD 11/20/9¢
ENVIRONMENTAL LABORATORY
CODE 120 LAB
Calif. DHS Certificate No. 2249

LAB NO: 99MI00211 DATE SAMPLED: 4/26/9¢
DOC. NO: 90406 DATE REC’D : 4/26/9¢
SAMPLE NO: 9-1095 DATE EXTRACTED: 4/27/9¢
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 4/30/9¢

EXTRACTION NO: SD1117

ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081

Arochlor PCB’s Report Limit

—— e — — ——— - . o - — - —— . —— —— - o -

QA/QC Data is available from the Laboratory upOﬁwﬂeyuest.

Encloggr—eig%' flev. 4

Page 1¢ of 18
~paae—8—nr—9—
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MARE ISLAND NAVAL SHIPYARD 12/08/98
" ENVIRONMENTAL LABORATORY
CODE 120 LAB
Calif. DHS Certificate No. 2249

LAB NO: 99MI00232 DATE SAMPLED: 5/12/99
DOC. NO: 90417 DATE REC’D : 5/13/99
SAMPLE NO: 9-1237 DATE EXTRACTED: 5/14/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 5/18/99

EXTRACTION NO: SD1193

ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081

Arochlor PCB’s Report Limit

QA/QC Data is available from the Laboratory upon request.

TWD cig-15¢2, fLev.
Enclosure (1) ’ A

~Page_ 5 —of—+5 Page 13 of 18



MARE ISLAND NAVAL SHIPYARD A 12/08/98
ENVIRONMENTAL TABORATORY
CODE 120 1LAB
Calif. DHS Certificate No. 2249

LAB NO: 99MI00232 DATE SAMPLED: 5/12/99
DOC. NO: 90417 DATE REC’D : 5/13/99
SAMPLE NO: 9-1238 DATE EXTRACTED: 5/14/99
DESCRIPTION: 08-A, Bldg. M37 DATE REPORTED: 5/18/99

EXTRACTION NO: SD1194

ANALYSIS: POLYCHLORINATED BIPHENYLS
METHOD: Modified EPA 8081

Arochlor ~ PCB’s Report Limit

QA/QC Data is available from the Laboratory upon request.

TWD 98-1542,32ev. A4
Enclosure (1)

Page 18 of 1g
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Health and Safety Plan Acceptance Form

INSTRUCTIONS: Each person shall complete this form prior to beginning work at the PCB
work area. Attach the completed forms to the TWD.

TWD No.: 98-1562, Revision A
PCBCM#: ___SoiliConcrete/Brick/As

By my signature below, | acknowledge that | have read and understand the contents of the Health
and Safety requirements for this project, specifically reference 3.2, paragraphs 3.2.1 through 3.2.6
and all of paragraph 9.0, and Section 4 of this TWD. | agree to perform my work in accordance with
the Health and Safety requirements.

Signature Signatunte Signature
Print name Print name Print Name
Code ‘Code | Code
Date | Date Date
Signature o Signature o | Signature
Print name B | Print name Print Name
Code Code Code
Date Date Date

Project Supervisor sign below verifying that the above listed employees have been briefed on the
Health and Safely requirements of this TWD.

Signature ~ Print Name Date

NOTE: This page may be duplicated as necessary.
1 TWD 99-1562
Enclosure (2)
Revision A
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TWD98-1562, Rev. A
Enclosure ( 3)
Page' 1 of 2.




O Sample
Sample Pt. 16 Sample Pt 15
o} o]
O Sample
/0 Sample
227PC 7650—"
30,000 ppm
Somple Pt. 17
o BUILDING M37 O Sanple
TRANSFORMER PAD
227PC 7651
’ ™
/4/ 61 ppm \\SSomple
Sample Pt. 18
o] © Sample
ELECTRICAL
o PANEL O Sample Pt 7
Sample Pt. 19
O Sanple
O Sarple Pt. 20
(unlt Concrejte>
T-1808
Sample
Vault
Sample P+, 81-==‘===X
(Cover Joint> 5

Pt. 1
O Sample

Pt. 2

Pt. 3

O Sample

Pt. 4

Pt. 5

O Sample

Pt 6

Pt 8

O Sample

Pt. 9

Sample

Pt.

Pt

Pt.

Pt.

Pt.

10

11

12

13

14

TWD 98-1562, Rov, A
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Underground Utilities Excavation Safety

1.  Purpose: This instruction provides the minimum requirements and procedures for the safe location,
identification, and exposure of underground utilities during excavation and trenching activities. These
requirements will be incorporated into Health and Safety Plans as appropriate.

2. Applicability: This instruction applies to all excavations, including but not limited to, asphalt removal,
sampling operations and hand tool soil removal. These requirements and procedures are applicable to all
excavation sites worked by SSPORTS Environmental. At work sites outside of California, local requirements
will be investigated prior to starting work and any additional requirements identified will be included in the site
specific work instructions.

3.  Definitions:

a.

Excavation — Any man-made cut, cavity, trench, or depression in an earth surface, formed by earth
removal,

Established Utility Excavation Area of Concern — The established utility excavation area of concern
is defined as the anticipated excavation area perimeter plus five (5) feet in all directions.

Project Supervisor — Individual assigned by the work instruction to assure the safe execution of
work as identified in the work instruction. For unexploded ordnance (UXO) work this assignment is
delegated to the UXO Specialist. Any other delegation of this responsibility will be concurred to by
the Operations Manager and the Program Manager.

Trench — A narrow excavation (in relation to its length) made in the surface of the ground. In
general, the depth is greater than the width, but the width of the trench (measured at the bottom) is
not greater than 15 feet.

Equipment Operator — Individual trained, qualified, and currently licensed by SSPORTS to operate
equipment to be used. Has been briefed by the project supervisor and has walked the job site to sight
utility markings. Does not perform excavation without spotter in place at the point of excavation.

Spotter — Individual who has been briefed by the project supervisor and is in place at the point of
excavation. Maintains visual sighting at the point of excavation to identify any unidentified utilities
or obstacles in the path of excavation. Ensures the safety of the equipment operator.

4, References:

a.

b.

CFR 1926.651 Specific Excavation Requirements

CCR 1541 Excavations

1 TWD 98-1562
Enclosure (4)
Revision A



5.

General Requirements: The following instructions and requirements are provided in flow chart

format in Figure 1. Note that where multiple responsibilities are identified, the primary responsibility lies with
the first position listed unless otherwise stated in the work instruction.

a.

The determination of the need for excavation work will be made by the Project Engineer (PE) with
the concurrence of the Program Manager (PM).

The location and extent of the excavation, depth, length, width, will be identified in the work
instruction. These dimensions will be general in nature. Final concurrence to the extent of the
excavation will be made by the Project Engineer and the Project Supervisor, when the excavation site
is being laid out for the Regional Notification Center (i.e., Utility Service Alert (USA)).

The estimated location of utility installations, such as sewer, telephone. fuel, electric, water lines, or
any other underground installations that reasonably may be expected to be encountered during the
excavation work, shall be determined prior to opening the excavation.

The Regional Notification Center (USA in California and Nevada) and all known owners of
underground facilities in the area who are not members of the Notification Center shall be advised of
the proposed work at least two (2) working days prior to the start of any digging or excavation work.
The location request number, provided by the Notification Center, shall be annotated in the work
instruction.

The established utility excavation area of concern will be delineated with white paint on paved
surfaces or with flags or stakes on unpaved surfaces.

The Project Engineer and the Project Supervisor will review the local utility installation maps (site
maps) to verify the on-site identification of all anticipated utilities. Any discrepancies will be
addressed to the utility/installation owners and resolved prior to opening the excavation.

The Project Engineer and the Project Supervisor will investigate the possibilities of de-energizing or
de-pressurizing all active utilities, within the area of concern, prior to opening the excavation. The
Program Manager’s concurrence is required, in writing, prior to opening an excavation with
energized or pressurized lines.

The Project Supervisor shall verify that all commitments, requirements and instructions for
excavation safety have been met. Commitments, requirements and instructions include the following:

1. A site specific pre-excavation briefing has occurred and documented in the Site Safety Log. This
briefing will include the operator and the spotter, will occur on-site, and utility markings will be
sighted.

2. The Operator’s license has been verified and is in the possession of the operator.

3. The utilities sketch and utilities site safety form have been documented in the Site Safety Log
with the work instruction.

2 TWD 98-1562
Enclosure (4)
Revision A



4. The Project Supervisor, equipment operator, and spotter have sighted the anticipated area of
excavation, sighted the utility markings both on the ground and on the utilities sketch and have
discussed the operations anticipated to occur, including the need to establish communications.

5. The Project Supervisor will be at the point of excavation until all utilities of concern are located
and exposed.

6. The Project Supervisor will ensure that the spotter is present at all times during the use of
powered excavation equipment.

i. Utilities within the five (5) foot extension of the excavation area will be exposed every 100 feet, or as
necessary, to determine that their exact location is outside of the anticipated excavation area.
Utilities identified within the established utility excavation area of concern, will be exposed by the
use of hand tools or other “safe and acceptable means” prior to the use of powered equipment. Those
utilities inside the excavation area will have the soil within two (2) feet (horizontally and vertically)
removed by the use of hand tools prior to the use of powered equipment. DQ NOT USE powered
equipment within two (2) feet of active utilities.

j. If the anticipated utilities are not located within two (2) feet of the estimated location provided by the

utility owner, the utility owner will be notified and the location resolved before the use of powered
equipment.

k. Once all utilities are located and exposed, the Project Supervisor, may authorize the use of power
tools. The use of power tools within two (2) feet of utilities is not authorized at any time.

6. Operator/Spotter Responsibilities: Only the Project Supervisor will assign the duties of equipment
operator and spotter. The equipment operator and spotter are assigned and briefed to work as a team. The
equipment operator will not perform excavation work unless both the equipment operator and the spotter have
received a briefing from the Project Supervisor and the assigned spotter is at the point of excavation. The
spotter is responsible to maintain visual sighting of the point of excavation to identify any unidentified utilities
or obstacles in the path of excavation. The spotter is the equipment operator’s second pair of eyes and is there
to ensure the safety of the equipment operator, personnel in the area, and to prevent damage to underground
utilities. The spotter is responsible to monitor the immediate area of the excavation and equipment and to alert
the equipment operator of any personnel or obstacles in the path of excavation.

7.  Regional Notification Center: Underground Service Alert (USA) is the Regional Notification Center
for California and Nevada (California Government Code 4216). The telephone number for notification is 1-
800-227-2600. Hours of operation are 0600 hours to 1700 hours, Monday through Friday, except Holidays.
Failure to notify will place the employee in an unsafe condition and will amount to a failure to provide a “safe
work environment” for the employee.

3 TWD 98-1562
Enclosure (4)
Revision A
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_Utilities Excavation Safe

Determine The Need For
Excavation

Issue Work Instruction & HASP

v

Layout Utilities Excavation Area
{Excavation + 5 Feet)

v

Call Regional Notification Center,
Min. 2 Days Prior to Dig

v

Utilities Owner Identifies Utilities and
Estimastes Locations

Utility Marking Matches
Site Maps ?

Resolve With Utility Owner

f

NO Utilities in Excavation

Area ?

Make Field Sketch & Complete Utilities Site Safety Form

Excavate
IAW Work Instruction
And Health And Safety Plan

De-energize Utilities? _>—= -

Get PM’s Concurrence
to Work Energized

Locate All
Utilities in Utilities
Excavation Area ?

|

Expose Utilities

Make Geophysical Search | _ |

l PM's option

Excavate
IAW Work Instruction
And Health And Safety Plan

4 TWD 98-1562
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UTILITIES SITE SAFETY FORM

Site:
UTILITY HAZARD | VULNERABLE | POLLUTION LOCATION DATE | SIGNATURE
TO TO DAMAGE HAZARD
WORK
Fiber Optic Local No Yes No
Area Network
(LAN) Conduit
Firefighting High- Yes Yes No
Pressure Mains
Freshwater Piping Yes Yes No
Fuel Qil Distribution Yes Yes Yes
Piping (inactive)
High-Pressure Yes Yes No
Compressed Air
Piping .
High-Voltage Yes Yes "~ No
Above-Ground
Electric Power
High Voltage Yes Yes No
Underground
Electric Power
Industrial Waste- Yes Yes Yes
water Treatment
Sewer Piping
Natural Gas Piping Yes Yes No
Saltwater Piping Yes Yes No
Sanitary Sewer Yes Yes Yes
Piping
Steam Condensate Yes Yes Yes
Piping
Steam (hot) Piping Yes Yes Yes
Stormwater Sewer No Yes No
Piping
Telephone Lines No Yes No
Wheeler Vacuum No Yes Yes
System Piping
Othen:

The Site Foreman or his designee shall complete this form and a hand-drawn sketch of the utilities USA identifies as present
on the site. Include pipe size.

USA Location Request No.:

-

TWD 98-1562
Enclosure (5)
Revision A
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UNDERGROUND UTILITY LOCATION SKETCH

Date

Company: Point of Contact:

Phone: Fax:

Location:

Description:

2 TWD 98-1562

Enclosure (5)
Revision A
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